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Watershed Improvement Review Board 
Calendar Year 2009 Annual Report 
 
Submitted January 29, 2010 
 
The Iowa Watershed Improvement Review Board (WIRB) was created by the Iowa Legislature and 
signed into law by the Governor in 2005 as Senate File 200. This statute is now codified in Iowa Code 
Chapter 466A.  
 
The fifteen-member Board conducted nine meetings throughout the year in-person or via teleconference. 
Meetings were held January 23, February 27, April 24, May 21, June 19, August 7, September 21, 
November 6, and December 18. Attachment 3 lists the board members and their organization affiliation.  
 
The Board completed two Request For Applications (RFAs) for the Watershed Improvement Fund. The 
first RFA was announced October 8, 2008 and closed January 30, 2009. The second RFA was announced 
June 25, 2009 and closed August 14, 2009.  
 
January 30, 2009 Closing Date Request For Applications:  The Board received 10 applications in 
response to this RFA. These applications requested $3.4 million in Watershed Improvement Funds and 
leveraged an additional $8.1 million for a total of $11.5 million of watershed project activity proposed.  
 
On February 27, after reviewing and ranking the applications individually from this RFA, the Board met 
and selected seven applications for funding. The seven projects were approved for $2,366,861 of 
Watershed Improvement Funds. Data on the seven selected projects in this RFA include the following: 
• These projects included portions of eight counties 
• The $2.36 million requested of Watershed Improvement Funds leveraged an additional $5.07 
million for a total of $7.43 million 
• Selected individual projects were approved for funding between $124,375 to $500,000 
 
Attachment 1a lists the approved projects name, applicant name, county or counties where located, and 
funding amount for the January 30, 2009 closing date RFA.  
 
August 14, 2009 Closing Date Request For Applications:  The Board received 26 applications in 
response to this RFA. These applications requested $10.8 million in Watershed Improvement Funds and 
leveraged an additional $24.9 million for a total of $35.7 million of watershed project activity proposed.  
 
On September 21, after reviewing and ranking the applications individually from this RFA, the Board met 
and selected thirteen applications for funding. The thirteen projects were approved for $5,120,832 of 
Watershed Improvement Funds. Data on the thirteen selected projects in this RFA include the following: 
• These projects included portions of twenty counties 
• The $5.12 million requested of Watershed Improvement Funds leveraged an additional $13.36 
million for a total of $18.48 million 
• Selected individual projects were approved for funding between $201,660 to $500,000 
 
Attachment 1b lists the approved projects name, applicant name, county or counties where located, and 
funding amount for the August 14, 2009 closing date RFA.  
 
With funds remaining unobligated from the August 14, 2009 closing date RFA, another RFA was 
announced October 13, 2009. This RFA closed January 15, 2010.   
 
In cooperation with the Treasurer of State, submitted the Fiscal Year 2009 report for the Rebuild Iowa 
Infrastructure Fund to the Joint Transportation, Infrastructure and Capitals Appropriations Subcommittee, 
 2
the Legislative Services Agency, the Department of Management and the Legislative Capital Projects 
Committee of the Legislative Council.   
 
Attachment 2 shows the locations of projects completed and the locations of active projects through 
December 31, 2009. 
 
Attachment 4 contains the annual progress reports from the 49 active projects and projects finished in 
2009.   
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Attachment 1a. Watershed Improvement Fund Grants Awarded From January 30, 2009 RFA 
Watershed Name Organization Counties Where 
Located 
Funding Amount 
Competine Creek Marion SWCD Marion $199,530
DMACC Lake Watershed Polk SWCD Polk $500,000
Duck Creek Watershed River Action Scott $124,375
Remsen Source Water 
Protection Project 
City of Remsen Plymouth $160,800
Sands Timber Taylor SWCD Taylor $499,751
Staff Creek and Beaver Creek Howard SWCD Howard $392,950
Walnut Creek Montgomery SWCD & 
East Pottawattamie 
SWCD 
Montgomery, 
Pottawattamie 
$489,455
  
Total Funding Approved by the Watershed Improvement Review Board $2,366,861
  
  
Attachment 1b. Watershed Improvement Fund Grants Awarded From August 14, 2009 RFA 
Watershed Name Organization Counties Where 
Located 
Funding Amount 
Bear Creek Watershed Delaware SWCD Delaware $347,950
Beaver Creek Watershed City of Johnston Polk $299,518
Fox River Fox River Ecosystem 
Development Inc 
Appanoose, Davis $493,750
Hawthorn Lake Mahaska SWCD Mahaska $360,900
Hewitt Creek Watershed Hewitt Creek Watershed 
Improvement Assoc. Inc 
Dubuque $482,035
Indian Springs Pond Watershed 
Project 
Allamakee SWCD Allamakee $201,660
Little River Lake Decatur SWCD Decatur $423,900
Lost Creek Watershed Lee SWCD Lee $445,800
Lytle Creek Limestone Bluffs RC&D Jackson $500,000
Rathbun Lake Watershed Rathbun Land and Water 
Alliance 
Appanoose, Clarke, 
Decatur, Lucas, 
Monroe, Wayne 
$491,800
Silver Creek Clayton SWCD Clayton $365,950
Upper Buffalo Creek Watershed Buchanan SWCD Buchanan, Fayette $494,569
Walnut Creek Watershed Poweshiek SWCD Poweshiek $213,000
  
Total Funding Approved by the Watershed Improvement Review Board  $5,120,832
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Attachment 3.  Appointed Members of the Watershed Improvement Review Board  
                            January 1 - December 31, 2009,  Iowa Code Chapter 466A 
    
Name City 
Term 
Ending Sponsoring  Organization 
    
Mark Rosenbury West Des Moines 2012 Agribusiness Assn of Iowa 
    
Jolee Belzung Ankeny 2010 Iowa Assn of Water Agencies 
    
Tom Hadden Altoona 2012 Iowa Environmental Council 
    
Leah Maass Ellsworth 2009 Iowa Farm Bureau 
(January—April)    
    
Vicki Allen Diagonal 2012 Iowa Farm Bureau 
(May-December)    
    
Debra Karwal Elliott 2011 Iowa Pork Producers 
    
Kevin Jacobson Story City 2010 Iowa Rural Water Assn 
    
Robert Ballou Monticello 2010 Iowa Soybean Assn 
    
Deb Ryun Chariton 2012 
Soil and Water Conservation 
Districts of Iowa 
(January—September)    
    
Keri Van Zante Newton 2012 
Iowa Assn of County 
Conservation Boards 
    
Jim Gillespie Earlham 2011 Representative of IDALS 
    
Bernie Hoyer Des Moines 2011 Representative of DNR 
    
Dennis Black Grinnell 2011 State Senator 
    
David Johnson Ocheyedan 2011 State Senator 
    
Betty De Boef What Cheer 2011 State Representative 
    
Dolores Mertz Ottosen 2011 State Representative 
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Attachment 4. 2009 Annual Project Reports Table of Contents 
Watershed Name Organization 
Counties Where 
Located 
Page 
Number 
Big Bear Creek Jones SWCD Jones 9 
Big Sioux River Watershed Lyon County SWCD Lyon 10 
Brushy Creek Des Moines Water Works Carroll 11 
Camp Creek Watershed Polk County Conservation Board Polk 12 
City of Carpenter Sewage Treatment 
System Project Mitchell SWCD Mitchell 13 
Clear Lake Watershed Hancock SWCD 
Hancock, Cerro 
Gordo 
 
(report not received at time of filing)    
Coldwater-Palmer Creek Watershed Coldwater-Palmer Watershed Improv. Assoc. Inc. Butler, Floyd 14 
College Creek Watershed Improvement 
Project City of Ames Story 15 
Competine Creek Marion SWCD Marion 16 
DMACC Lake Watershed Polk SWCD Polk 17 
Dry Run Creek Sub-Watershed Floyd SWCD Floyd 18 
Dry Run Creek Watershed Black Hawk County SWCD Black Hawk 
 
(report not received at time of filing)    
Duck Creek Watershed River Action Scott 19 
East Okoboji Beach Dickinson SWCD Dickinson 20 
Fox River Fox River Ecosystem Development Board Appanoose, Davis 21 
Hurley Creek Watershed/McKinley 
Lake City of Creston Union 22 
Joint Drainage District No. 93 & 100 
LuVerne Magor Drainage 
Conserv Assoc. Inc. Kossuth, Hancock 
 
(report not received at time of filing)    
Keg Creek Regional Water Association Mills 23 
Kettle Creek Watershed City of Ottumwa Wapello 24 
Lake Colchester/Middle Creek 
Lakewood Village 
Association Warren 
 
(report not received at time of filing)    
Lake Macbride Johnson SWCD Johnson 25 
Lake Morris Watershed Lucas SWCD Lucas 26 
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Attachment 4. 2009 Annual Project Reports Table of Contents (continued) 
Watershed Name Organization 
Counties Where 
Located 
Page 
Number 
Leisure Lake Watershed Limestone Bluffs RC&D Inc Jackson 27 
Lime Creek Watershed Lime Creek Watershed Improv. Assoc. Inc. Buchanan, Benton 28 
Little Clear Lake Watershed Pocahontas SWCD Pocahontas 
 
(report not received at time of filing)    
Ludlow Creek Allamakee SWCD Allamakee, Winneshiek 29 
Miners Creek City of Guttenberg Clayton 30 
Muchakinock Creek Watershed Mahaska SWCD Mahaska 31 
Muchakinock Creek Watershed Mahaska SWCD Mahaska 
 
(report not received at time of filing)    
Norfolk Creek Subwatershed Allamakee SWCD Allamakee 32 
North Fork Maquoketa River 
Headwaters 
Coffee Creek Watershed 
Improvement Association 
Dubuque, 
Delaware 33 
Price Creek Watershed Benton & Iowa County SWCD Benton, Iowa 34 
Rathbun Lake Watershed Rathbun Land and Water Alliance 
Appanoose, 
Clarke, Decatur, 
Lucas, Monroe, 
Wayne 
35 
Rathbun Lake Watershed Rathbun Land and Water Alliance 
Appanoose, 
Clarke, Decatur, 
Lucas, Monroe, 
Wayne 
36 
Rathbun Lake Watershed Rathbun Land and Water Alliance 
Appanoose, 
Clarke, Decatur, 
Lucas, Monroe, 
Wayne 
37 
Remsen Source Water Protection 
Project City of Remsen Plymouth 38 
Sand Creek Watershed Delaware SWCD Delaware 39 
Sands Timber Watershed Taylor SWCD Taylor 40 
Saylor Creek Iowa Heartland RC&D Polk 
 
(report not received at time of filing)    
Saylor Creek Sub-Watershed City of Ankeny Polk 41 
Silver Lake Watershed Osceola SWCD Osceola, Dickinson 42 
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Attachment 4. 2009 Annual Project Reports Table of Contents (continued) 
Watershed Name Organization 
Counties Where 
Located 
Page 
Number 
South Raccoon/Maple River Junction Carroll SWCD Carroll   
(report not received at time of filing)    
Staff and Beaver Creek Howard SWCD Howard 43 
Storm Lake Watershed 
Lake Preservation 
Association for Storm Lake, 
Inc. 
Buena Vista 44 
Summit Lake Watershed City of Creston Union 45 
Upper Catfish Creek Watershed Dubuque SWCD Dubuque 
 
(report not received at time of filing)    
Upper Miller Creek Watershed Project Black Hawk County SWCD Black Hawk 
 
(report not received at time of filing)    
Volunteer Creek Watershed City of Carlisle Warren 46 
Walnut Creek Mongomery SWCD and East Pottawattamie SWCD 
Montgomery, 
Pottawattamie 47 
Yellow River Watershed/Direct Drain 
Project Allamakee SWCD Allamakee 48 
 
 
 
 
Project Name: Big Bear Creek 
Project Sponsor: Jones Soil and Water Conservation District  
Length of Project: January 1, 2007 to December 31, 2009 
 
Counties included in the project area: Jones 
 
Total Watershed Improvement Funds awarded for this project:  $ 455,313.00 
Total Watershed Improvement Funds spent:    $ 323,693.00 
Total Watershed Improvement Funds obligated:    $   60,756.00 
Watershed Improvement Fund unobligated balance as of 12/31/2009: $   70,864.00  
 
Project objectives: 
• Administer the Big Bear Creek Watershed Improvement Project to ensure all
objectives and activities planned are followed thru with to the best of the Project
Coordinators abilities. 
• Construct Best Management Practices (BMP’s) in the identified high priority areas. 
• Reduce sediment delivery and phosphorous loading by 30%. 
• Conduct an informational and educational program to increase awareness and
knowledge of the Big Bear Creek water quality issues to watershed residents and the
local community. 
• Monitor the stream using the IOWATER Program and enter data on their web site.  
 
Summary of activities and accomplishments for calendar year 2009  
 
A total of twenty two landowners signed up and were approved by the Commissioners to install 
water quality BMP’s.  Sixteen applications were approved under WIRB, four under REPAIR 
IJOBS and one each under REAP & CRP.  Ten projects were completed and certified from the 
previous year of funding.  Four were completed from this years funding.  Eleven were started 
and extended from WIRB funding and all four IJOBS were extended until the spring of 2010. A 
total of nine approved projects were cancelled, due to the BMP’s were not started and the WIRB 
agreement ended as of 12/31/09.  The completed projects for the year have a total sediment 
delivery reduction of 464 tons and an estimated 603 pounds of phosphorus that were reduced 
from reaching the stream.  The Sediment Delivery Calculator was used to arrive at these figures.  
All the approved WIRB projects were in the priority areas identified in the grant agreement. 
 
The Project Coordinator (PC) meets with the Watershed Council quarterly to discuss project 
activities and monitor progress.  The Council has anywhere from 3-10 members that attend these 
meetings.  They are very interested in what is going on in the watershed and always ask a lot of 
questions.  Articles submitted by the PC to local media have generated a lot of positive 
comments from the general public on water quality issues.  The two monitoring sites in the 
watershed were sampled this year and the data was submitted to the IOWATER Program.  
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Project Name:  Big Sioux River Watershed 
Project Sponsor:  Lyon Soil and Water Conservation District 
Length of Project: January 1, 2007 to December 31, 2009 
 
Counties included in the project area: Lyon 
 
Total Watershed Improvement Funds awarded for this project:  $ 267,800.00 
Total Watershed Improvement Funds spent:    $ 148,817.78 
Total Watershed Improvement Funds obligated:    $ 0.00 
Watershed Improvement Fund unobligated balance as of 12/31/2009: $ 118,982.22  
 
Project objectives: 
• Administer the Lyon Clean Water Project to ensure all objectives and activities
planned are implemented. 
• Reduce pollutant delivery to water resources by constructing six cost-effective
alternative treatment systems for controlling open feedlot runoff that meet or exceed
the environmental regulations for pollution control. 
• Utilize monitoring processes to measure effectiveness of alternative treatment to meet
water quality standards. 
• Conduct an information and education program to increase awareness and knowledge
of Lyon county water quality problems, impact of open feedlots on water quality,
alternative treatments, and relative cost and environmental performance to livestock
producers, watershed residents, and the local community. 
 
Summary of accomplishments and water quality outcomes for calendar year 2009 
 
Met with design engineer and participants in the study on an individual basis.  Discussed design 
of each site, practices involved, and funding for each site. 
 
Two sites were constructed.  Took pictures of each site to show pre-construction condition, 
construction activity, and post construction condition. 
 
Worked with participant and state secretary to organize bills and submit for approval for 
payment. 
 
Completed and submitted required reports. 
 
Held Annual Review meeting. 
 
Held Beef Feedlot Tour and stopped at four sites.  Worked with ISU Extension personnel and 
design engineer to answer questions at each site.  A representative of IDALS attended to tour to 
answer question on low-interest loans.  
 
Iowa DNR Watershed Monitoring and Assessment Section established a monitoring procedure.  
Samples were taken and submitted to UHL lab for testing.  The Monitoring and Assessment 
Section is analyzing the information.   
 
 
Project Name: Brushy Creek 
Project Sponsor: Des Moines Water Works 
Length of Project: January 1, 2009 to December 31, 2011 
 
Counties included in the project area: Carroll 
 
Total Watershed Improvement Funds awarded for this project:  $ 206,500 
Total Watershed Improvement Funds spent:    $   27,522 
Total Watershed Improvement Funds obligated:    $   11,142 
Watershed Improvement Fund unobligated balance as of 12/31/2009: $ 167,836  
 
Project objectives: 
• Begin process of identifying producers: completed. 
• Form a Watershed Improvement Association: started but not completed 
• Acquire Water Monitoring Data: 2009 goals completed 
• Implement Improvement Strategies: ongoing, several have been implemented 
• Conduct Cornstalk Nitrogen testing: 2009 goals completed 
• Production of Project Summary Reports: 2009 reports completed 
 
Summary of activities and accomplishments for calendar year 2009  
Formation of a Watershed Improvement Association: Three Watershed Improvement 
meetings were held during 2009, in addition to one producer meeting to evaluate corn stalk 
nitrogen testing. A cohesive group with a leader has not yet formed. 
EQIP/Producer Cost Share Projects: Three (3) manure solid settling basins were constructed. 
One (1) comprehensive nutrient management (CNMP) was completed, and a second is being 
generated. Terraces were constructed totaling 2500 feet. A total of 4 acres of grass waterways 
have been constructed. 
Monitoring: Characterization of stream water quality was assessed during 2009 by collection 
and analyses of 338 nitrate, 323 E. coli, 40 ammonia samples, 13 phosphorous, 15 total organic 
carbon, and 13 emerging contaminant samples. In addition, 4 sample events using automated 
samplers during precipitation events were conducted. Project participants have baseline from 
which implemented practices can be measured. 
Bioreactor: Construction of one bioreactor has begun near the top of watershed and will receive 
water from a tile that contains the highest nitrate concentration ever measured by the DMWW 
lab in the Raccoon River watershed. Expectations are that this bioreactor will reduce nitrate 
loads 60-80% in the water from that tile. 
Website: A project website has been created and project information is being posted there: 
http://www.dmww.com/SubPageHTML.aspx?SubPageID=115 
Corn Stalk Nitrogen Testing: Corn stalk nitrogen testing was conducted on 19 fields, which 
included operations run by 10 different producers. These tests showed elevated (beyond optimal) 
stalk nitrogen in 42% of the tests; optimal in 18%; marginal in 6%; and low in 33%. Producers 
can use these and future results to modify their nutrient application rates. This testing will be 
ongoing throughout the life of the project to assess various strategies and practices. 
Geological Assessment of the Watershed: A geological and hydrological assessment of the 
watershed was conducted by Dr. Michael R. Burkart, Dept of Geology, Iowa State University.  
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Project Name: Camp Creek Watershed 
Project Sponsor: Polk County Conservation 
Length of Project: January 1, 2009 to December 31, 2011 
 
Counties included in the project area: Polk County 
 
Total Watershed Improvement Funds awarded for this project:  $ 246,920 
Total Watershed Improvement Funds spent:    $     1,859 
Total Watershed Improvement Funds obligated:    $            0                   
Watershed Improvement Fund unobligated balance as of 12/31/2009: $ 245,061 
 
Project objectives: 
• Build seven water and sediment control basins 
• Reestablish native vegetation   
• Construct and connect new tile lines to existing privately installed tiles lines in the
Camp Creek Watershed  
• Prepare for dredging and dredge Thomas Mitchell Pond (27,226 cubic yards of
sediment) 
• Re-stock the pond with native fish and other habitat 
• Reduce the amount of sediment flowing into Thomas Mitchell Pond by 90% from
246.4 tons per year to 24.7 tons per year. 
• Extend the like of Thomas Mitchell Pond for an estimated 100 years. 
 
Summary of activities and accomplishments for calendar year 2009  
 
Polk County Conservation Board personnel met with adjacent landowners to keep them informed 
of the project and sent a press release to neighboring landowners and park users informing them 
of the work that was to be undertaken at Thomas Mitchell Park.  
 
PCCB staff cleared an existing 7 acre timber site to expedite survey work and subsequent design 
of sediment basins and corresponding tile line installation. Additionally, PCCB personnel 
sprayed a broadleaf herbicide in the summer of 2009 to facilitate survey work.   
 
PCCB staff repaired the dam outflow structure, armored the banks downstream of the outflow 
structure, and installed a pool and riffle structure to assist in holding sedimentation as the pond 
drains. Draining of the Thomas Mitchell Pond commenced in August with fish relocation 
occurring in August and September.  By year end, Thomas Mitchell Pond had been drained to 
50% of capacity. 
 
A woodland management plan was completed for the adjacent timber in this watershed. This 
plan identifies goals to improve the quality of timber while at the same time increasing the 
herbaceous layer and reducing sediment load.  
 
During 2009, Polk County Conservation completed projects and activities necessary before 
actions funded under the Watershed Improvement Grant can be initiated.  At year end, PCCB is 
poised to begin the implementation phase of the project when appropriate design plans for tile 
line installation and sediment basins are received from the Natural Resources Conservation 
Service (NRCS).  
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Project Name: City of Carpenter Sewage Treatment System Project 
Project Sponsor: Mitchell County Soil & Water Conservation District 
Length of Project November 1, 2006 to October 30, 2009 
 
Counties included in the project area: Mitchell 
 
Total Watershed Improvement Funds awarded for this project:  $500,000.00 
Total Watershed Improvement Funds spent:    $500,000.00 
Total Watershed Improvement Funds obligated:    $           0.00 
Watershed Improvement Fund unobligated balance as of 10/30/2009: $           0.00  
 
Project objectives: 
• Stop the illegal discharge of a point source of wastewater into Deer Creek 
• Provide the residents of Carpenter with an environmentally sound system of treating
wastewater 
• Provide an affordable treatment of the wastewater for the residents and businesses 
located in Carpenter, Iowa 
• Improve the water quality of the Cedar River and Deer Creek by eliminating a point
source of water quality pollution 
 
Summary of accomplishments and water quality outcomes 
 
A two cell lagoon system for Carpenter was designed and constructed in accordance with 
section 14.4.6.2 of the Iowa Wastewater Facilities Design Standards.  
 
The two cell system will operate as a controlled discharge system.  Sewage water from the 
houses, businesses and community center will be transported to the lagoon for treatment.  
The lagoon water will be drawn down in the spring and fall during high runoff time periods 
to meet Iowa standards for fecal coli form levels in Deer Creek.  Cell #1 has 120 days of 
effective detention time and cell #2 has 60 days of effective detention time.   
 
The installed system meets the state requirements of: 
• Carbonaceous Biochemical Oxygen Demand (CBOD) of 26 mg/liter 
• Total Suspendable solids of 26 LBS/day 
• Distance to drinking water wells increased from 50-100 ft. to 2000 ft 
 
Practices completed were: 
• 60 E-One Grinder pump stations installed for each business/residence/community 
building in Carpenter 
• Two stage lagoon system installed according to IDNR/USDA-RD requirements 
• 12,919 ft of low pressure sewer lines installed to convey the sewage to the lagoon site
• Erosion control measures installed to control erosion—rock rip rap, seeding of all 
disturbed area, gravel, erosion control fabric 
• 1600 ft. of fence and gate was installed to protect the public from accidental injury  
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Project Name: Coldwater/Palmer Creek Watershed Incentive Program for Performance-
based Environmental Management  
Project Sponsor: Coldwater/Palmer Creek Watershed Improvement Association, Inc. 
Length of Project: January 1, 2007 through December 31, 2009 
 
Counties included in the project area: Butler County 
 
Total Watershed Improvement Funds awarded for this project:  $311,594 
Total Watershed Improvement Funds spent:    $235,000 
Total Watershed Improvement Funds obligated:    $           0 
Watershed Improvement Fund unobligated balance as of 12/31/2009: $  76,594  
 
Project objectives: 
• Develop water quality awareness, knowledge, sustainable change and leadership within 
the watershed community. 
• Connect farm management decision-making and environmental outcomes by 
demonstrating the use of science-based environmental indexes that integrate soil, crop 
and livestock management practices into progressively improving performance scores. 
• Quantify the effectiveness of this approach, document lessons learned and develop 
critical success factors for the use of performance-based incentives in other watersheds. 
 
Summary of accomplishments and water quality outcomes  
Seventy-three percent of watershed farm operators participated. An end-of-project survey 
showed that 100% of respondents believe that nitrogen threatens water quality, compared to 60% 
in a 2006 baseline survey. With the Coldwater/Palmer watershed ranked in the 95th percentile for 
nitrate delivery in pre-project assessments of tributaries to the Cedar River, the watershed 
council focused their improvement efforts on reducing nitrate delivery by offering incentives for 
cornstalk nitrate testing (CNT) and nitrogen management alternatives and by encouraging testing 
of denitrifying bioreactors.  Since the council organized in 2006, early season (April-June) 
nitrate-nitrogen (NO3-N) concentration, as measured in monthly sampling at 4 sites, declined 
annually – 20 ppm NO3-N (2006), 18 ppm (2007), 16 ppm (2008), 14 ppm (2009).  Eighty-four 
percent of cooperators used the CNT to evaluate nitrogen management. Average results each 
year were below the 2006 baseline of 3,231 ppm NO3-N – 2,041 ppm (2007), 2,137 ppm (2008), 
1,117 ppm (2009). The optimal agronomic range is 700 – 2000 ppm NO3-N. Three denitrifying 
bioreactors were installed and will continue to be monitored in partnership with the Iowa Corn 
Growers Association and Leopold Center. 
The watershed council also provided performance incentives for Phosphorus Index (PI) and Soil 
Conditioning Index (SCI) improvement. Index values were calculated for 96% of cooperators. 
The watershed average PI on 327 fields covering 14,861 acres is 1.05, low environmental risk, 
while the SCI is 0.41, on a scale of -1 to 1.1.  Cooperators used annual performance reports to 
target grassed waterways (17,125 feet), vegetative filters (6,220 feet) and tillage management; 
reducing annual sediment and phosphorus delivery by 1,294 tons and 1,681 pounds, respectively.
Project cooperators appreciated the flexibility of the incentive program, the ability of the council 
to adjust the incentive program based on cooperator response and performance results; and the 
opportunity to be involved in watershed planning, goal setting and program evaluation.  Any 
additional funding would be targeted to nitrogen management incentives to reduce nitrate 
delivery and increased incentives to encourage improving SCI values through tillage reduction.  
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Project Name: College Creek Watershed Improvement Project 
Project Sponsor: City of Ames 
Length of Project: January 1, 2008 to December 31, 2010 
 
Counties included in the project area: Story County 
 
Total Watershed Improvement Funds awarded for this project:   $ 304,335.00 
Total Watershed Improvement Funds spent:     $  80,266.70 
Total Watershed Improvement Funds obligated:     $    0 
Watershed Improvement Fund unobligated balance as of 12/31/2009:  $ 224,068.30 
 
Project objectives: 
? Administer project and implement all activities and objectives in the project 
? Integrate residents and recreational users with project technical staff in the process of
design, planning, and construction of stream, riparian and upland water quality
enhancement practices 
? Engineer/design water quality enhancement practices; practices included are engineering-
sound, biologically-friendly, and sensitive to the public’s sense of aesthetics and interest
in native plant communities 
? Construct stream channel and stream bank stabilization and riparian enhancement 
?  Monitor and evaluate outcomes; changes in storm water runoff quantity and quality and 
stream bank stability will be measured 
 
Summary of activities and accomplishments for calendar year 2009  
A learning circle group interpreted results of a community survey to establish the long-term 
vision for this reach of College Creek. Aspects of the vision include proposed improvements to
water quality, channel and bank stabilization, channel alignment, wildlife habitat, and stream
area appearance. Participants were especially interested in reducing phosphorus concentrations,
preserving existing trees, and future involvement in establishing riparian vegetation.  
 
College Creek neighborhood residents volunteered to have stormwater BMPs in their yards and a 
total of 30 practices have been constructed. Both front and rear yard bioretention practices were
included. Storm drain flow meter comparisons (pre- and post-construction), particularly in front 
yard applications, suggest immediate and measureable reductions in discharge reaching the storm 
drain system. Water quality sampling continued throughout the calendar year. 
 
During the last quarter of 2009, the Drainage District immediately west of this project completed
a three year discussion with the decision to replace a broken tile.  This decision enabled the City
to commence with design of the stream channel and bank stabilization measures as part of this
project.  Preliminary design plans (60 % complete) are being reviewed by City Engineering staff. 
The Department of The Army, Corps of Engineers (Rock Island District) issued a determination
that work completed by this project will be covered under the Nationwide Permit No. 27.  Bid
for construction of the stream channel and bank stabilization as well as the riparian enhancement, 
including vegetative filters, is anticipated for spring 2010.  This work includes channel
restoration, including establishment of a two-stage channel, as well as bank stabilization wit
 
h 
live staking. 
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Project Name: Competine Creek Water Quality Improvement Project 
Project Sponsor: Marion Soil and Water Conservation District 
Length of Project: July 1, 2009 to June 30, 2012 
 
Counties included in the project area: Marion 
 
Total Watershed Improvement Funds awarded for this project:  $199,530       
Total Watershed Improvement Funds spent:    $0 
Total Watershed Improvement Funds obligated:    $44,020 
Watershed Improvement Fund unobligated balance as of 12/31/2009: $155,510  
 
Project objectives: 
• Administer the Competine Creek Water Quality Improvement Project to Ensure All
Objectives and Activities Planned are Implemented 
• Reduce Pollutant Delivery to Competine Creek by 1,787 Tons of Sediment and 2,144
pounds of Phosphorus per Year 
• Install Urban Conservation Practices that Reduce the Volume of Peak Flow, Improve
Stream Bank Stability, and Promote Infiltration of Stormwater Runoff 
• Conduct an Information and Education Program to Increase Awareness and Knowledge
of Competine Creek Water Quality Issues to Watershed Residents and the Local 
Community 
 
Summary of activities and accomplishments for calendar year 2009 
 
• Submitted annual progress report 
• Received Sediment Delivery Calculator training  
• Reported monthly progress to SWCD Commissioners 
• Met with advisory committee quarterly 
• Identified and ranked all potential sites meeting high priority land criteria 
• Completed 20 field visits with landowners of highest ranking sites 
• Surveyed, designed and developed cost estimates for 12 landowners 
• Laid out 5 sites scheduled for construction 
• Supervised construction of practices 
• Identified and ranked  potential urban sites based on highest environmental benefit 
• Personally visited staff of local media outlets 
• Submitted 2 news releases on project activities 
• Provided one story lead article with local newspaper 
• Identified education and stewardship program opportunities 
• Developed education and stewardship program with local school 
• Implemented education program using 2 classroom visits and 1 field day  
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Project Name:   DMACC Lake Watershed Improvement Project 
Project Sponsor:  Polk Soil and Water Conservation District 
Length of Project:  May 1, 2009 to April 30, 2012 
 
Counties included in the project area:  Polk County 
 
Total Watershed Improvement Funds awarded for this project:  $500,000 
Total Watershed Improvement Funds spent:    $355,835 
Total Watershed Improvement Funds obligated:    $0 
Watershed Improvement Fund unobligated balance as of 12/31/2009: $144,170 
 
Project objectives: 
• Objective 1   Submit all administrative reports and budgets according to requirements
• Objective 2   Develop final design of the DMACC Lake Watershed improvements of 
the WIRB project including: 1) creek stabilization, 2) surface restoration, 3) water 
quality improvements, 4) forebay, 5) Vortech unit, 6) native filter strip,  
and 7) educational signage.  
• Objective 3    Construct DMACC Lake Watershed improvements for the WIRB 
project consisting of 1) creek stabilization, 2) surface restoration, 3) water quality 
improvements, 4) forebay, 5) Vortech unit, 6) native filter strip, and 7 signage. 
 
Summary of activities and accomplishments for calendar year 2009 
 
The DMACC Lake Watershed Improvement Project has been very active since its start in 
May 2009. The first steps of the project included survey of the watershed and project areas. Once 
survey was completed, engineers began the design process for the creek stabilization, forebay, 
surface restoration, vortech unit, filter strip, and water quality improvements including the 
bioswale, and stormwater wetland. Phase I construction documents were completed in August 
2009. Phase II construction documents were completed in December 2009.  
The construction process began in August with clearing of undesirable species and bank 
shaping along the creek. DMACC staff and a large donation of equipment and labor were 
provided by Polk County to complete the initial creek stabilization bank shaping and forebay 
grading. Polk County and DMACC worked to clear undesirable species from the area, to shape 
banks and install culverts in September. Ajacks installation was completed by contractors in 
September. Rock rip rap was placed over the Ajacks. Final bank shaping by DMACC took place 
in November. RECP’s (rolled erosion control products) were placed over temporary seeding 
along the channel. Additional seeding and mulching was planned, but halted due to early 
December’s large snowstorm. It will continue once conditions are conducive. 
Forebay construction began in September. Site grading to shape the basin was completed 
by Polk County and DMACC. In November the articulated concrete mats were installed by 
DMACC using a crane. A contractor began to construct the concrete outlet structure in 
September and completed the structure in November. It was determined that the lake elevation 
was too high to permit the forebay construction. During the entire duration of project 
construction the lake levels had to be pumped down to prevent flow backing up into the forebay. 
The stream channel also had to be pumped from the upper end of the forebay into the lake to 
bypass the construction of the basin and outlet structure.  
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Project Name: Dry Run Creek Sub-Watershed Improvement Project 
Project Sponsor: Floyd County Soil & Water Conservation District 
Length of Project: May 1, 2008 to January 31, 2010 
 
Counties included in the project area: Floyd 
 
Total Watershed Improvement Funds awarded for this project:  $75,000.00 
Total Watershed Improvement Funds spent:    $67,122.82 
Total Watershed Improvement Funds obligated:    $         0.00 
Watershed Improvement Fund unobligated balance as of 12/31/2009: $  7,877.18  
 
Project objectives: 
• Administer the Dry Run Creek Sub-Watershed Improvement Project to ensure all 
objectives and activities planned are implemented. 
• Construct alternative outlets for three ag drainage wells. 
• Reduce nutrient delivery to surface water and aquifer through application of nutrient 
and pest management plans on 400 acres 
• Conduct an information and education program to increase awareness and knowledge
of Dry Run Creek Sub-Watershed 
 
Summary of activities and accomplishments for calendar year 2009  
 
Phase II of the Dry Run Creek Project was completed in 2009.  Natural Resources Conservation 
Service staff assisted 5 operators in developing 431.6 acres of nutrient and pest management 
plans for their farms in the watershed.  The plans meet NRCS and State requirements for nutrient 
and pest management. 
 
A newsletter was sent to all Floyd County owners and operators (2100) which contained 
information on the accomplishments on the Dry Run Creek Sub-Watershed WIRB project. 
 
All project requirements have been completed as of 12/31/2009. 
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Project Name: Duck Creek Buffer Program
Project Sponsor: River Action, Inc. 
Length of Project: June 1, 2009 – June 30, 2011  
 
Counties included in the project area: Scott County 
 
Total Watershed Improvement Funds awarded for this project:  $ 124,375.00 
Total Watershed Improvement Funds spent:    $   15,548.25 
Total Watershed Improvement Funds obligated:    $   41,616.02 
Watershed Improvement Fund unobligated balance as of 12/31/2009: $   67,210.73 
 
Project objectives: 
Objective 1: Administer the Duck Creek Buffer Program to ensure all objectives and activities 
planned are implemented.   
 
Objective 2: Construct 16 acres of buffer along Duck Creek’s main stem and tributaries on 
public and private lands.   
 
Objective 3: Address Duck Creek’s impairment- E.coli bacteria, and improve physical and 
biological conditions of the stream. 
 
Objective 4: Conduct an awareness and education campaign to increase awareness and provide
education of Duck Creek’s condition and the practices that degrade and improve the watershed
and creek. 
 
Summary of activities and accomplishments for calendar year 2009  
 
? Discussions with the cities of Davenport and Bettendorf led to committed partnerships. 
? A comprehensive collection of GIS data, budget data, and recommendations has been 
assembled to direct buffer site identification and implementation.   
? Mailings about the project were disseminated to residents along Duck Creek and four 
educational workshops discussing watershed degradation and improvement were conducted. 
? 8.5 acres of buffers are currently being put in the ground and 4 acres are in the planning 
stages.   
?  This project has received media exposure and was featured in a newspaper article in the 
Quad City Times on August 26, 2009. 
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Project Name:  East Okoboji Beach
Project Sponsor:  Dickinson SWCD 
Length of Project: February 1, 2009 to January 31, 2012 
 
Counties included in the project area: Dickinson 
 
Total Watershed Improvement Funds awarded for this project:  $386,000 
Total Watershed Improvement Funds spent:    $205,500 
Total Watershed Improvement Funds obligated:    $  60,688 
Watershed Improvement Fund unobligated balance as of 12/31/2009: $119,812  
 
Project objectives: 
• Construct over 50 LID practices along a street reconstruction project 
• Monitor water quality before, during, and after LID practice construction 
• Conduct an information and education campaign that shows the value of LID 
 
Summary of activities and accomplishments for calendar year 2009  
Phase 1 
The road construction portion of the project began in June 2009 and progressed well.  In July, 
however, poor weather conditions hampered progress of the project.  Water monitoring of the 
site was started prior to any construction activities to give a baseline of sampling data.  The 
project was one month behind schedule by August due to rain and poor conditions.  An extended 
fall construction season did allow the contractor to get project activities caught up by October 
2009.  All road construction has been completed along with preparation work for LID practices.  
Phase 2 
Clearing and grubbing has been completed and road culverts and tile have been emplaced to 
direct water into conservation practices.  The conservation practices will be finished after 
shaping and moving of dirt has been completed.  LID has to be the last construction of a site.  All 
LID infrastructure is in place and all that is left is filling in the practices site with the LID soil 
mixture.  The majority of expense left will be incurred during the summer of 2010 with the final 
construction of LID practices.   
Water Monitoring 
Water monitoring was started in late May prior to any construction so a before, during, and after 
construction snapshot of water samples could be taken of water quality in the construction site. 
The water samples contain high levels of Total Suspended Solids (TSS).  A sample of water that 
is considered clean averages about 10 parts per million (ppm).  The before construction samples 
averaged around 1,700 ppm or were 170 times more polluted than is considered clean.  During 
construction samples averaged around 24,000 ppm or 2,400 times more pollution than would be 
considered clean.  When compared to the control site, there was an average of 700 ppm particles, 
or 70 times what would be considered clean.  In either instance a paved roadway contributes a 
significant amount of pollutants to the local water body, which is East Okoboji in this case.   
Phase 3 
Early spring 2010 to early summer 2010 will find the completion of the LID practices and a 
move to after construction water monitoring.  Planting and seeding of the area and LID practices 
will occur from the summer of 2010 to summer of 2011.  After construction water sampling will 
continue through the year 2011.    
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Project Name: Fox River Water Improvement Project 
Project Sponsor: Fox River Ecosystem Development Board 
Length of Project: January 1, 2007 to December 31, 2009 
 
Counties included in the project area: Appanoose and Davis 
 
Total Watershed Improvement Funds awarded for this project:  $ 414,376.00 
Total Watershed Improvement Funds spent:    $ 324,925.58 
Total Watershed Improvement Funds obligated:    $   32,735.21 
Watershed Improvement Fund unobligated balance as of 12/31/2009: $   56,715.21 
 
Project objectives for calendar year 2009: 
• Administer the Fox River Ecosystem Improvement Project to ensure all objectives 
and activities planned are implemented. 
• Administer technical and administrative activities on four sites for water quality 
monitoring with USGS. 
• Install stream bank stabilization sites utilizing non-traditional bio-engineering 
techniques to reduce cost. 
• Establish one site to enhance wildlife habitat. 
• Construct 17 water and sediment control basins reducing livestock runoff and 
sediment to Fox River. 
• Construct 17 grade stabilization structures providing livestock watering source and 
reducing sediment delivery from active gully erosion. 
• Install 23,397/ft of fence to remove cattle from streams and ditches that enter the Fox 
River. 
 
Summary of activities and accomplishments for calendar year 2009  
• Project coordinator, Craig Foster, administered all projects to ensure all objectives and 
activities planed were implemented. 
• Administered four sites for water quality monitoring and USGS has been doing sampling
On the Fox River all year and was completed in December of 2009.  
• One stream bank stabilization project has been completed.  
• A 12 and 13 acre wildlife habitat seeding projects have been completed.  
• 53 water and sediment control basins have been installed on priority sites.  
• 7,561 ft of terraces to control and direct cropland runoff into grass filters has been 
completed. 
• 10 grade stabilization structures have been completed by landowners on sites meeting the 
high priority land. All 10 sites provide watering source to livestock.  
• 12,560 ft of fence was installed to keep cattle out of streams and ditches that enter the 
Fox River. 
  
       As calculated by using the sediment delivery calculator, this year projects have reduced  
       1,918 tons of sediment annually from entering the Fox River. 
       The heavy rain fall in this area has been a difficult challenge for contractors to build all these
       projects this year.  
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Project Name: Hurley Creek/McKinley Lake Watershed Improvement Project 
Project Sponsor: City of Creston 
Length of Project: March 1, 2008 to February 28, 2011 
 
Counties included in the project area: Union County 
 
Total Watershed Improvement Funds awarded for this project:  $117,500.00 
Total Watershed Improvement Funds spent:    $17,272.78 
Total Watershed Improvement Funds obligated:    $44,755.00 
Watershed Improvement Fund unobligated balance as of 12/31/2009: $55,472.22  
 
Project objectives: 
 
     #1. Administer the Hurley Creek/McKinley Lake Watershed Improvement Project and work  
           with all stakeholders to ensure all project objectives are implemented as scheduled. 
 
     #2. Reduce by at least 50% the amount of annual erosion, which will help reduce sediment  
           load, loss of property, and may improve water quality. 
 
     #3. Reduce E. coli levels to meet the designated use of McKinley Lake by controlling direct  
           animal access, reducing animal waste runoff, and improving sanitary sewer systems. 
 
     #4. More effectively manage the storm water flow rate, which may reduce erosion and  
           flooding and may improve water quality. Reduce stormwater flow into Hurley Creek by  
           at least 35%. 
 
     #5. Educate the public, including civic groups, homeowners, farmers, and business owners in 
           the Hurley Creek Watershed about Best Management Practices and establish  
            comprehensive education and communications strategies to promote environmental  
            awareness. 
 
Summary of activities and accomplishments for calendar year 2009 
Assisted landowners along the stream channel with installing 575 ft.(0.8Acres) of CRP Riparian 
Buffers along Hurley Creek. This will keep livestock excluded from the creek channel. 
Completed 150 ft. of stream bank stabilization and have contract for an additional 350 ft. in 
2010. Installed one livestock crossing and will limit access to the stream channel. A total of  
525 ft. of stream channel will be completely excluded with the help of the crossing. We have 
another landowner that has agreed to install a livestock crossing and buffer strips along the 
stream channel in 2010. This will help to further restrict livestock access to the channel. 
The City continues to televise the sanitary sewer lines to identify sources of inflow and 
infiltration. In 2009 the City replaced or rehabilitated 9,520 ft. of sanitary sewer main in 
northeast Creston and a section north of Prairie Street  but south of the reservoir dam. Worked 
with Iowa State University Extension office to promote rain gardens, also held tours of rain 
gardens. Worked with a local workshop to design, manufacture and selling rain barrels. Over 40 
units have been sold locally. Sponsored our second annual community clean up of Hurley Creek 
and McKinley Lake.    
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Project Name: Keg Creek Watershed 
Project Sponsor: Regional Water Association 
Length of Project: January 1, 2008 to December 31, 2010 
 
Counties included in the project area: Mills 
 
Total Watershed Improvement Funds awarded for this project:  $ 500,000 
Total Watershed Improvement Funds spent:    $ 500,000 
Total Watershed Improvement Funds obligated:    $         0 
Watershed Improvement Fund unobligated balance as of 12/31/2009: $         0  
 
Project objectives: 
• Objective 1 – To administer the Keg Creek Watershed Improvement Project to 
ensure all objectives and activities planned are implemented. 
• Objective 2 – Construct a community wide collection system to transport the sanitary 
sewage to a proposed wastewater treatment facility. Collection system will eliminate 
an estimated total of 74 septic systems and the associated pathogenic bacteria 
discharges to the watershed. During construction 10 additional septic tanks were 
discovered and removed.   
• Objective 3 – Construct a municipal wastewater treatment facility to reduce 
pollutants in the Keg Creek Watershed, including 10,220 lb/year of BOD, 9,760 
lb/year of suspended solids, and a large amount of bacteria, viruses, and other 
pathogenic organisms each year. 
• Objective 4 – Conduct an information and education program to increase awareness 
and knowledge of Keg Creek water quality issues to the local community and County 
officials. 
 
 
Summary of accomplishments and water quality outcomes  
 
Previously, the community of Mineola had non-conforming, on-site septic tanks for waste 
treatment.  The effluent from these systems drained into field tile.  Only a few properties utilized 
drain-fields.  Therefore, sewage discharge went directly into the Keg Creek watershed. Many lots 
were too small and would not have provided proper space separation distances between private 
wells and septic systems.  This endangered the health, safety, and welfare of the well users as 
well as contaminating Keg Creek.  As a result, a newly constructed wastewater collection and 
treatment facility is in place which eliminated approximately 83 on-site septic systems to provide 
a safer, cleaner waterbody.  With the addition of the treatment system, the current previous high 
levels of bacteria and nutrients will decrease, resulting in a watershed that is not only more 
attractive to animal and plant life, but also provided safe drinking water and recreational 
opportunities to human users. 
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Project Name: Kettle Creek Urban Watershed Improvement Project 
Project Sponsor: City of Ottumwa 
Length of Project: March 16, 2009 to March 2, 2012 
 
Counties included in the project area: Wapello 
 
Total Watershed Improvement Funds awarded for this project:  $387,996 
Total Watershed Improvement Funds spent:    $0 
Total Watershed Improvement Funds obligated:    $0 
Watershed Improvement Fund unobligated balance as of 12/31/2009: $387,996 
 
Project objectives: 
1. Administer the Kettle Creek Urban Watershed Improvement Project to ensure all 
objectives and activities planned are implemented. 
2. Construct bank protection in 6 areas (815 feet total) and 6 stream stabilization check 
dams within the urban portion of Kettle Creek. 
3. Reduce urban sediment delivery to the outlet of Kettle Creek by 300 tons per year. 
4. Conduct an information and education program to increase awareness and knowledge of 
Kettle Creek water quality issues to watershed residents, city park users, and the local 
community.  
 
Summary of activities and accomplishments for calendar year 2009  
 
2009 was the organizational, data collection, and project design period for the Kettle Creek 
Urban Watershed Improvement Project. 
 
The City of Ottumwa and their engineering consultant, Veenstra & Kimm, Inc. investigated the 
project corridor to prioritize sites with eroding stream bed and banks. Topographic survey data 
was collected and analyzed and the project engineering features designed. 
 
The City of Ottumwa and their environmental consultant, Griggs Environmental Strategies, LLC, 
prepared the plan of work and project schedule. 
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Project Name:  Lake Macbride Watershed Shoreline Stabilization Project 
Project Sponsor:  Johnson Co Soil and Water Conservation District 
Length of Project: June 1, 2008-June 30, 2009 
 
Counties included in the project area: Johnson 
 
Total Watershed Improvement Funds awarded for this project:  $64,260 
Total Watershed Improvement Funds spent:    $57,802 
Total Watershed Improvement Funds obligated:    $      -0- 
Watershed Improvement Fund unspent funds:    $  6,458  
 
Project objectives: 
• Stabilize 1400 feet of severely eroding shoreline adjacent to Lake Macbride along
Cottage Reserve Road.  This is one of the last remaining priority areas that were
identified by the comprehensive watershed assessment.   
 
 
Summary of accomplishments and water quality outcomes  
 
The Lake Macbride Watershed Shoreline Stabilization Project was completed.  The project costs 
came in under the project estimate and project bid resulting in unspent funds.   
 
Vick Construction finished shoreline stabilization efforts.    Johnson County Secondary Roads 
completed the seeding and final inspection. The Johnson County SWCD printed a feature story 
about the shoreline project in our district newsletter. 
 
A post construction tour was organized and held by project sponsors.  Fifteen people attended 
included two representatives from the Johnson County Board of Supervisors. Finally, all WIRB 
reports were completed including the progress, annual, and final reports.     
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Project Name: Lake Morris Water Quality Improvement Project 
Project Sponsor: Lucas Soil and Water Conservation District 
Length of Project: January 1, 2009 to December 31, 2011 
 
Counties included in the project area: Lucas 
 
Total Watershed Improvement Funds awarded for this project:  $ 462,375.00 
Total Watershed Improvement Funds spent:    $ 221,633.10 
Total Watershed Improvement Funds obligated:    $       0 
Watershed Improvement Fund unobligated balance as of 12/31/2009: $ 240,741.90 
 
Project objectives: 
• Perform all administrative requirements as per grant agreement and approved application.
• Improve water quality for raw water intake at Chariton Water Department Intake.  Goals 
are to reduce pH maximums from over 9.0 to 8.0 and turbidity monthly average from 
2008 yearly average of 15 ntu (nephelometric turbidity units) to 10 ntu. 
• Reduce sediment delivery to Lake Morris by 661 tons of sediment. This equates to 
reducing 75% of the assessed sediment loading directly from city owned property 
surround Lake Morris.  Installation of three grade stabilization and 15 water and sediment 
control basins will achieve this goal. 
• Conduct an information and education program to increase awareness and knowledge of
Lake Morris water quality issues to city residents, lake users, and the local community. 
 
Summary of activities and accomplishments for calendar year 2009  
 
Lucas SWCD approved Kim Williams as project coordinator.  New Project Manager and 
Sediment Delivery training was received.  An Advisory Committee was formed and met in 
September.  A Contribution Agreement is in effect between NRCS and SWCD to secure needed 
technical assistance for survey, design, layout, and inspection of structures proposed in the grant 
agreement during 2010 fiscal year.   
 
Five SolarBees were installed 3/23/09.  During September and December, turbidity levels 
averaged 8.9 ntu.  Yearly average was 16 ntu., but BMP’s have not begun and Lucas County 
received excessive rain during 2009.  Only one month pH was above 9 at 9.1 in 2009 compared 
to three months being above 9 in 2008.  Cyanobacteria algae blooms are associated with high 
pH.  Overall it is reported through the Chariton Water Department that Lake Morris is clearer 
than it has ever been in years as a result of the SolarBees installation and water quality has 
become more consistent at the raw water intake. 
 
No BMP’s have begun, but are planned for 2010. 
 
Chariton Newspapers reported in five different articles on the WIRB funding of SolarBees and 
aiding in the building of erosion control structures within City owned property and private 
property.  Lucas SWCD annual newsletter article included a SolarBee picture, explained its use 
and purpose, and explained proposed structures on the Lake’s city owned land and the private 
land.  
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Project Name: Leisure Lake Watershed 
Project Sponsor: Limestone Buffs Resource Conservation and Development Area, Inc 
Length of Project: January 1, 2007 – December 31, 2009 
 
Counties included in the project area: Jackson 
 
Total Watershed Improvement Funds awarded for this project:  $ 500,000.00 
Total Watershed Improvement Funds spent:    $ 108,247.24 
Total Watershed Improvement Funds obligated:    $            0.00 
Watershed Improvement Fund unobligated balance as of 12/31/2009: $ 391,752.76 
 
Project objectives: 
• Administer the Leisure Lake Watershed Improvement Project to ensure all objectives
and activities planned are implemented. 
• Secure necessary agreements, contracts, and administrative services to move project 
forward to construction. 
• Construct a wastewater collection and treatment system for the un-incorporated 
community of Leisure Lake to reduce nutrient and bacteria impairments to Lytles 
Creek, the Maquoketa River, and local groundwater sources. 
 
Summary of accomplishments and water quality outcomes for calendar year 2009 
 
The Limestone Bluffs RC&D contracted with the Eastern Iowa Rural Utility Service System 
(EIRUSS) to plan and implement the wastewater treatment system for Leisure Lake. EIRUSS 
contracted IIW Engineering to complete the engineering plans for the project.  
 
The primary activities during the year included gaining access to the proposed treatment site 
(access had previously been denied), working on the system design, and determining the number 
of users.  The owners gave approval for access in late spring.  The engineer then completed 
survey work and soil borings.  Those activities were completed in the summer.  That information 
was then used to work on more detailed design.  The collection system design is near completion 
and was awaiting final lagoon design for submission and approval from the Iowa DNR. 
 
The detailed IIW survey and design resulted in the access road being moved to the east side of 
the site and the basis for acquiring the land. Staff negotiated with the property owner on the east 
side for a road easement.  Negotiations were completed in December with the easement to be 
signed in 2010.  Appraisal work on the lagoon site began near the end of December. 
 
EIRUSS worked with IIW and County staff to determine the exact number of users.  The layout 
of Leisure Lake and nature of the residents (part-time vs full time) makes this challenging.  That 
effort continues. 
 
The EIRUSS Board approved a 28E Agreement with the Jackson County Board of Supervisors 
for operation of the system.  The County Board has yet to take action on that agreement.  
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Project Name: Lime Creek Watershed Incentive Program for Performance-based 
Environmental Management 
Project Sponsor:  Lime Creek Watershed Improvement Association, Inc. 
Length of Project: January 1, 2007 through December 31, 2009 
 
Counties included in the project area: Buchanan County 
 
Total Watershed Improvement Funds awarded for this project:  $290,011 
Total Watershed Improvement Funds spent:    $202,710 
Total Watershed Improvement Funds obligated:    $           0 
Watershed Improvement Fund unobligated balance as of 12/31/2009: $  87,301  
 
Project objectives: 
• Develop water quality awareness, knowledge, sustainable change and leadership within 
the watershed community. 
• Connect farm management decision-making and environmental outcomes by 
demonstrating the use of science-based environmental indexes that integrate soil, crop 
and livestock management practices into progressively improving performance scores. 
• Quantify the effectiveness of this approach, document lessons learned and develop 
critical success factors for the use of performance-based incentives in other watersheds. 
 
Summary of accomplishments and water quality outcomes  
Monitoring of 7 Cedar River tributaries shows that Lime Creek has had the steepest decline in 
nitrate-nitrogen (NO3-N) concentration since 2000, with the majority of the decline since the 
watershed council organized in 2006.  Prior to 2006, Lime Creek had the highest NO3-N 
concentration of the 7 monitored tributaries 5 of 6 years. During 2008 and 2009, Lime Creek 
tested below 10 ppm NO3-N, a 19% reduction compared to 2005.  
Forty-five percent of residents participated with 23 cooperators completing Phosphorus Index 
(PI) and Soil Conditioning Index (SCI) calculations on 12,068 acres.  The PI and SCI, along with 
the cornstalk nitrate test (CNT) are tools used by cooperators to evaluate conservation and 
nutrient management performance. The average PI, 0.88 (very low), and SCI, 0.56 (on a scale of 
-1 to 1.1), along with water monitoring data were used to set project priorities. Performance is 
high because 48% of participating farms use notill planting for at least one crop in their rotation.  
Project cooperators improved SCI scores 200% when notill planting soybeans on 
environmentally sensitive fields.  During the course of the project, participants reduced sediment 
delivery to Lime Creek by 959 tons/year and phosphorus delivery by 1246 pounds/year through 
installing and improving waterways, planting vegetative filters and reducing tillage.   
Seventy-five percent of cooperators enrolled in the CNT program. Jesup FFA members collected 
samples, estimated yield and reported results to cooperators. Annual CNT results and corn yields 
were variable but the process allowed cooperators to evaluate their nitrogen applications for the 
first time.  A denitrifying bioreactor demonstration installed in November 2006 was monitored 
regularly.  Initial 2007 results were promising with 90% NO3-N removal; however, drainage 
problems affected bioreactor efficiency in subsequent years.  Monitoring will continue in 2010. 
Future performance and practice incentives may need to be higher to gain operator interest in this 
long, narrow watershed having a significant amount of rented land.  Further identification of land 
operators living outside the watershed may increase participation.    
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Project name: Ludlow Creek Watershed Project 
Project Sponsor: Allamakee County Soil and Water Conservation District 
Length of Project: January 1, 2009 - December 31, 2011 
 
Counties included in the project area: Allamakee, Winneshiek. 
 
Total Watershed Improvement Funds awarded for this project:  $ 496,300 
Total Watershed Improvement Funds spent:    $   69,167 
Total Watershed Improvement Funds obligated:    $ 116,781 
Watershed Improvement Fund unobligated balance as of 12/31/2009: $ 310,352 
 
Project objectives: 
• Reduce sediment loading of Ludlow Creek by 40%. 
• Reduce animal waste run-off by 40%. 
• Address the water quality impact that sinkholes have on the watershed. 
 
Summary of activities and accomplishments for calendar year 2009  
 
In 2009, the Allamakee County SWCD began water quality improvement efforts in the Ludlow 
Creek watershed.  A total of $143,000 in WIRB funding, $128,000 in federal EQIP funding, and 
$51,248 landowner dollars are currently obligated or have been spent thus far for best 
management practices (BMPs) in the watershed.  The BMPs that have been implemented will 
prevent an estimated 664 tons of soil, 863 lbs. of phosphorus (P), and 1,328 lbs. of Nitrogen (N) 
from reaching Ludlow Creek annually.   
 
The 2009 summer had cooler than normal growing conditions, which led to a delayed crop 
harvest and a shorter available fall BMP construction season.  A total of 24,000 feet of terraces 
and five grade stabilization structures were planned for construction in the fall, but due to the 
shortened construction season just 9,125 feet of terraces and one grade stabilization structure 
were completed.  These structures will stop a projected annual loading of 305 tons of soil, 397 
lbs. P, and 610 lbs. N into Ludlow Creek.  The remaining 14,875 feet of terraces and four grade 
stabilization structures are scheduled for construction in 2010.   
 
Also in 2009, the project addressed the water quality impact of sinkholes and karst topography 
by promoting grass filter-strip implementation.  A total of 58 acres of grass filter-strips have 
been planted around sinkholes and along Ludlow Creek.  These grass filter-strips are contracted 
to be established for at least five years and will filter out an estimated 359 tons of soil, 467 lbs. P, 
and 718 lbs. N every year.   
 
Landowner outreach was a big part of the project’s water quality efforts in 2009.  An 
introduction letter and questionnaire were sent to 83 landowners/operators at the start of the year. 
These mailings led to 20 on-farm landowner contacts and 13 BMP cost-share contracts.  An e-
newsletter was also started and currently 14 landowners are on the project email list to receive 
conservation news and updates.  The end of the year was wrapped up with a local newspaper 
press release and a landowner/operator newsletter that gave folks a look ahead to 2010. 
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Project Name: Miners Creek Watershed Improvement Project 
Project Sponsor: City of Guttenberg 
Length of Project: May 1, 2008 to April 30, 2011 
 
Counties included in the project area: Clayton 
 
Total Watershed Improvement Funds awarded for this project:  $ 500,000 
Total Watershed Improvement Funds spent:    $ 385,762 
Total Watershed Improvement Funds obligated:    $   21,280 
Watershed Improvement Fund unobligated balance as of 12/31/2009: $   92,958 
 
Project objectives: 
• Eliminate the sewage and stormwater runoff from the City of Guttenberg into Miners 
Creek 
• Develop, enhance and preserve 13 acres of wetlands in the Miners Creek riparian 
zone 
• Reduce direct livestock access to Miners Creek by 33% 
• Reduce erosion and sediment loading by 25% to Miners Creek using bank 
stabilization and upland treatment practices 
 
Summary of activities and accomplishments for calendar year 2009  
 
The large-scale sewage outfall redirection and improvement project in the City of Guttenberg has 
been completed.  The two-phase project has eliminated sewage and stormwater runoff from the 
City of Guttenberg from entering into Miners Creek and negatively impacting water quality in 
the stream.  The sewage outfall and urban stormwater runoff in this small watershed had been 
previously identified as potential sources of water quality impairments in Miners Creek.  
Eliminating these sources of impairments will have a positive impact on stream conditions, water 
quality and aquatic life conditions in Miners Creek.  This project also provides an excellent 
example of ways to effectively reduce urban contributions to water quality impairments.   
 
The City of Guttenberg also completed work to develop and enhance 13 acres of wetlands in the 
Miners Creek riparian zone.  This work resulted in the creation of 3 acres of wetland, the 
enhancement of and additional 2 acres and the preservation of 9 acres of wetlands along the 
lower portion of Miners Creek which will improve water quality by filtering chemical and 
biological contaminants from urban runoff prior to reaching the stream. The wetland complex 
also allows native vegetation to uptake nutrients from the water to reduce the delivery of 
nitrogen and phosphorus from Miners Creek to the Mississippi River that ultimately contribute to 
the Zone of Hypoxia in the Gulf of Mexico.  As an added benefit, wetlands help to restore the 
natural hydrology of watersheds and increase water holding times that can significantly reduce 
damage caused by flooding.  
 
Preliminary visits and designs were created for streambank stabilization projects on 3 sites along 
Miners Creek and several landowners have applied for EQIP funding assistance to incorporate 
grazing management systems along the Miners Creek Corridor.  Water monitoring of Miners 
Creek was also conducted during the past year to continue to assess stream conditions.  
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Project Name: Muchakinock Creek Watershed 
Project Sponsor: Mahaska Soil and Water Conservation District 
Length of Project: February 1, 2009 to January 31, 2012 
 
Counties included in the project area: Mahaska 
 
Total Watershed Improvement Funds awarded for this project:  $ 500,000.00 
Total Watershed Improvement Funds spent:    $ 155,847.50 
Total Watershed Improvement Funds obligated:    $ 167,000.00 
Watershed Improvement Fund unobligated balance as of 12/31/2009: $ 333,000.00  
 
Project objectives: 
• Abandon Mine Reclamation 
o Earthmoving 
o Grading 
o Soil and Water Conservation Practice Construction 
o Soil Amendments 
o Seeding 
 
Summary of activities and accomplishments for calendar year 2009  
 
• 87,443 cu. yds of earth moving. 100% of goal 
• 78 tons of erosion stone installed.  100% of goal 
• Sub-grade mulch and ag-lime placed.  100% of goal  
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Project Name: Norfolk Creek Subwatershed Improvement Project 
Project Sponsor:  Allamakee County Soil and Water Conservation District 
Length of Project: January 1, 2007 to December 31, 2009 
 
Counties included in the project area: Allamakee 
 
Total Watershed Improvement Funds awarded for this project:  $ 351,150 
Total Watershed Improvement Funds spent:    $ 244,594 
Total Watershed Improvement Funds obligated:    $            0 
Watershed Improvement Fund unobligated balance as of 12/31/2009: $  106,556  
 
Project objectives: 
• Construct three grade stabilization structures that would trap sediment from 
approximately 300 acres.  Construct 20,000 feet of terraces impacting approximately 
100 acres in high priority areas.  Construct 4 sediment control basins that would trap 
sediment from approximately 200 acres 
• Reduce pollutant delivery to Norfolk Creek by approximately 3,300 tons of sediment 
per year 
• Conduct an information and education program to increase awareness and knowledge 
of Norfolk Creek water quality issues to watershed residents and the local community
• Conduct water quality sampling and record all data for comparison with sampling 
data collected since 2003 
 
Summary of activities and accomplishments for calendar year 2009  
 
All potential sites had the necessary GIS data generated such as soils maps, topog maps, distance 
to stream, distance to sinkholes, etc.  One grade stabilization structure has been installed by a 
landowner on a site meeting the criteria. This site reduced sediment delivery by an estimated 247 
t/y. Four sediment control basin have been installed by landowners on sites meeting the criteria. 
These sites reduced sediment delivery by an estimated 183 t/y.  A total of 3,775’ of terraces were 
constructed reducing sediment by a total of 86 t/y.  The above practices treated approximately 
110 acres. 
 
A news article appeared in the Waukon Standard newspaper and in the Allamakee County Soil 
and Water Conservation District annual report covering WIRB opportunities and 
accomplishments.  The District’s newsletter also had coverage of the Norfolk WIRB project.  A 
brochure detailing the accomplishments during the three years of  this WIRB project will be sent 
out to all landowners within Norfolk subwatershed in January 2010.  Monthly reports were 
presented to commissioners at each meeting of the Allamakee SWCD.  Quarterly reports were 
submitted to the WIRB at the appropriate times.  Final Report will be submitted by the January 
15, 2010 deadline. 
 
Water quality sampling was discontinued in October of 2008, due to budget cuts, but there is 
monthly data dating back to May of 2004. Brown trout have been stocked in Norfolk Creek since 
the early 70’s.  Norfolk Creek received 2,000 fingerling brown trout in 2009.  A stream survey 
indicated that the stocked fish were healthy and using the available habitat well.  
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North Fork Maquoketa River Headwaters Watershed Project 
Project Sponsor: Coffee Creek Watershed Improvement Association, Inc. 
Length of Project: July 1, 2008 through June 30, 2011 
 
Counties included in the project area: Dubuque and Delaware Counties 
 
Total Watershed Improvement Funds awarded for this project:  $406,138 
Total Watershed Improvement Funds spent:    $171,818 
Total Watershed Improvement Funds obligated:    $           0 
Watershed Improvement Fund unobligated balance as of 12/31/2009: $234,320  
 
Project Objectives:   
• Involve 60% of watershed farm operators in a performance-based incentive program. 
• Improve Phosphorus Index and Soil Conditioning Index levels by 15%, reduce cornstalk 
nitrate test results by 40% and reduce sediment delivery by 7,500 tons per year. 
• Reduce nutrient delivery from livestock feedlots within the watershed. 
• Provide critical, decision-making information to watershed residents and document the
effectiveness of a performance-based approach to benefit the implementation of
performance-based incentives in other watersheds. 
 
Summary of accomplishments and water quality outcomes  
Project enrollment increased to 35 cooperators or 41% of potential participants, exceeding the 
year 1 goal of 33%. Thirty-one cooperators completed performance index calculations for 325 
fields covering 8,428 acres. The average Phosphorus Index (PI) is 2.49 (producing some water 
quality impairment) and the Soil Conditioning Index is 0.50 on a scale of -1 to 1.1. Project 
cooperators use these performance measurements to identify priority fields where management 
changes would provide the most environmental benefit. Seventy-two percent of cooperators 
made changes that improved their farm-level environmental performance, improving both PI and 
SCI by 10%. To achieve performance improvement producers have installed or improved 19.8 
miles of grassed waterways, converted to no-till and contour planting, planted cover crops and 
reduced tillage. Seventy-seven percent of participants have installed or improved grassed 
waterways. To date, project incentives for waterways are $21,635 or $0.21 per linear foot.  
Cooperators have reported waterway investments of $0.69 per linear foot. 
Twenty-six participants were active in the cornstalk nitrate testing (CNT) program.  Average 
CNT results from 91 samples were 1,629 ppm NO3-N. The optimal range is 700 – 2000 ppm.  
Cooperators involved in their third year of a watershed stalk testing program had results 14% 
lower than cooperators involved 1 or 2 years; 1,488 ppm versus 1,726 ppm, respectively. 
Fourteen cooperators completed farmstead assessments using Farm-A-Syst materials.  The 
assessment process allows producers to evaluate the environmental performance their operation. 
This was the fourth year of intensive water monitoring of the North Fork Headwaters. Twelve 
water sampling events occurred in 2009; five non-rain events and seven following rain events.  
Results for all parameters continue to be significantly influenced by rainfall events.  As part of 
the monitoring plan, macroinvertebrate sampling is completed twice each year. The family biotic 
index, a measure of the number and pollution tolerance of the macroinvertebrate families 
present, was less than 5 (4.57) or good, on a scale of 0-10 with lower being desirable, for the first 
time.  Previous levels have been 2006 – 5.83 (fairly poor), 2007 – 5.11 and 2008 – 5.16 (fair).  
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Project Name: Price Creek Water Quality and Erosion Control Project 
Project Sponsors: Iowa and Benton County Soil and Water Conservation Districts 
Length of Project: January 1, 2007 – December 31, 2009  
 
Counties included in the project area:                                             Iowa and Benton 
Total Watershed Improvement Funds awarded for this project:  $71,075.00 
Total Watershed Improvement Funds spent:    $33,644.54 
Total Watershed Improvement Funds obligated:    $20,214.00 
Watershed Improvement Fund unobligated balance as of 12/31/2009: $17,216.46 
 
CY 2009 Project Objectives: 
• Construct 2 grade stabilization structures, 19 acres of grassed waterways and 9 
water/sediment control basins, 2,500 feet of terraces on drainage areas containing 
high priority erodible land. 
• Reduce sediment delivery of 650 acres of high priority erodible land in the Price
Creek Watershed.   
• Conduct an information and education program to increase awareness and knowledge 
of the Price Creek water quality issues to watershed residents and the local 
community.   
 
Summary of activities and accomplishments for calendar year 2009  
 
2009 was another year of extreme rainfall events in the Price Creek Watershed, finishing over 14 
inches above normal. The resulting late harvest presented challenges to farmers and their 
contractors, still backlogged with projects related to 2008 damages.  Despite the challenging 
season, progress was made towards the 2009 Plan of Work objectives and the overall project 
objectives. With the WIRB contract expiring there were five projects remaining and scheduled 
for fall construction.  Three of the five are nearly completed and two were not started.  
 
In terms of the updated objectives outlined in amendment 2, the project has completed: 
• 4 of 3 grade stabilization structures (met both original and CY09 project Objectives) 
• 35.1 of 25.6 acres of grassed waterways (22.1 more than original & 1.9 less than CY09)  
• 26 of 4 water/sediment control basins (16 more than original & 10 more than CY09)  
• 2,175 of 1600 feet of terraces (175 more than original & 625 less than CY09)  
• 1,314 of 1,500 acres of high priority land received sediment delivery reductions (200 less 
than CY09 POW). 
• Information and educational activities in CY09 included 1 septic and well public meeting and 
1 nutrient management producer meeting.  Articles appeared in local papers for each. In 
addition, an IOWATER volunteer snapshot event was conducted in May.  
 
Additional conservation projects were completed with IDALS-DSC’s WSPF program and the 
USDA-NRCSs’ EQIP and EWP programs.  They included an Ag. waste facility, 290 ft. of 
stream bank stabilization and 1 grade stabilization project. 
 
In 2009 the Benton and Iowa SWCD’s received an extension to their WPF/WSPF and IDNR-
EPA 319 Price Creek agreements provided that an EPA approved Watershed Management Plan 
is completed.  Focused on the bacteria impairment on the Iowa River, the WMP is to be 
completed in 2010.  As the districts work toward completing the WMP, they will encourage 
producers to apply for the existing State Cost-Share (IFIP) and NRCS EQIP programs and look 
for future opportunities to partner with the WIRB.  
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Project Name: Rathbun Lake Special Project: 
BMPs for Priority Land in Targeted Sub-Watersheds 2006 
Project Sponsor: Rathbun Land and Water Alliance 
Length of Project:  January 1, 2007 to December 31, 2009 
 
Counties included in the project area:  Clarke, Decatur, Lucas, and Wayne 
 
Total Watershed Improvement Funds awarded for this project:   $497,100.00 
Total Watershed Improvement Funds spent:     $415,266.57 
Total Watershed Improvement Funds obligated:     $  17,662.10 
Watershed Improvement Funds unobligated balance as of 12/31/2009:  $  64,171.33 
 
Project objectives: 
• Apply best management practices for priority land that will reduce annual sediment and 
phosphorus delivery to Rathbun Lake by 3,300 tons and 13,300 pounds respectively 
• Conduct geographic information system analysis, water quality monitoring, and watershed
outreach activities to support the application of best management practices for priority land 
• Perform all administrative requirements as per grant agreement and approved application 
 
Summary of activities and accomplishments for calendar year 2009 
 
Rathbun Land and Water Alliance members and partners developed and used geographic 
information system analysis and field evaluations to identify 2,700 acres of priority land owned 
and/or farmed by 56 landowners in the targeted sub-watersheds of Lower Chariton Creek and 
Chariton River #3.  The Alliance worked with these landowners to help them evaluate the need
for, and benefits of, applying practices for this priority land.  As a result, the Alliance assisted 34
landowners plan and apply best management practices for close to 1,500 acres, approximately 
750 acres of which were priority land.  These practices will reduce sediment and phosphorus
delivery to Rathbun Lake by an estimated 2,400 tons and 11,400 pounds per year respectively. 
Practices most commonly applied by landowners for priority land included terraces, grade 
stabilization structures, and water and sediment control basins.   
 
The Alliance’s outreach efforts focused on one-on-one contacts by project staff with landowners 
who own and/or farm priority land in the targeted sub-watersheds.  Outreach activities also
included:  Alliance’s 2009 annual meeting, during which five landowners were recognized as 
“Rathbun Lake Protectors” for their efforts to apply practices in the watershed;  Alliance’s 2009
annual report;  exhibits at the Iowa Water Conference, REAP Day at the Iowa Capitol, and on
the RAGBRAI route in the watershed;  installed and maintained “Protect Rathbun Lake” and 
“Rathbun Lake Protector” signs;  secured media coverage for project activities;  and maintained 
the Alliance’s Internet site.  Alliance partners also completed activities associated with the water 
quality monitoring program for Rathbun Lake and tributaries in the lake’s watershed.   
 
Alliance members and partners continued to work with the project’s team of experts to plan, 
carry out, and assess activities.  The Alliance’s board of directors and team members regularly
reviewed progress in project implementation.  The Alliance submitted the required project plans
of work, progress reports, and financial ledgers.  
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Project Name: Rathbun Lake Special Project: 
BMPs for Priority Land in Targeted Sub-Watersheds 2007 
Project Sponsor: Rathbun Land and Water Alliance 
Length of Project:  January 1, 2008 to December 31, 2010 
 
Counties included in the project area:  Clarke, Lucas, and Wayne 
 
Total Watershed Improvement Funds awarded for this project:   $495,720.00 
Total Watershed Improvement Funds spent:     $232,051.44 
Total Watershed Improvement Funds obligated:     $  72,997.93 
Watershed Improvement Funds unobligated balance as of 12/31/2009:  $190,670.63 
 
Project objectives: 
• Apply best management practices for priority land that will reduce annual sediment and 
phosphorus delivery to Rathbun Lake by 8,130 tons and 35,980 pounds respectively 
• Conduct geographic information system analysis, water quality monitoring, and watershed
outreach activities to support the application of best management practices for priority land 
• Perform all administrative requirements as per grant agreement and approved application 
 
Summary of activities and accomplishments for calendar year 2009 
 
Rathbun Land and Water Alliance members and partners used geographic information system 
analysis and field evaluations to identify 5,100 acres of priority land that is owned and/or farmed 
by 65 landowners in Upper and Lower Dick Creek and Chariton River #4 and #8 targeted sub-
watersheds.  The Alliance assisted 40 of these landowners to plan and apply best management 
practices for close to 1,100 acres, approximately 550 acres of which is priority land.  These 
practices will reduce sediment and phosphorus delivery to Rathbun Lake by an estimated 1,700
tons and 9,000 pounds per year respectively.  Practices planned and applied by landowners
include terraces, grade stabilization structures, and water and sediment control basins.  The 
Alliance continued to contact landowners in the targeted sub-watersheds to help them evaluate 
the need for, and benefits of, applying practices for the priority land that they own and/or farm. 
 
The Alliance’s outreach efforts focused on one-on-one contacts by project staff with landowners 
who own and/or farm priority land in the targeted sub-watersheds.  Outreach activities also 
included:  Alliance’s 2009 annual meeting, during which five landowners were recognized as
“Rathbun Lake Protectors” for their efforts to apply practices in the watershed;  Alliance’s 2009
annual report;  exhibits at the Iowa Water Conference, REAP Day at the Iowa Capitol, and on
the RAGBRAI route in the watershed;  installed and maintained “Protect Rathbun Lake” and 
“Rathbun Lake Protector” signs;  secured media coverage for project activities;  and maintained
the Alliance’s Internet site.  Alliance partners also completed activities associated with the water
quality monitoring program for Rathbun Lake and tributaries in the lake’s watershed.   
 
Alliance members and partners continued to work with the project’s team of experts to plan,
carry out, and assess activities.  The Alliance’s board of directors and team members regularly
reviewed progress in project implementation.  The Alliance submitted the required project 
progress reports and financial ledgers.  
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Project Name: Rathbun Lake Special Project: 
BMPs for Priority Land in Targeted Sub-Watersheds 2008 
Project Sponsor: Rathbun Land and Water Alliance 
Length of Project:  February 1, 2009 to January 31, 2012 
 
Counties included in the project area:  Decatur and Wayne 
 
Total Watershed Improvement Funds awarded for this project:   $245,279.00 
Total Watershed Improvement Funds spent:     $    8,468.76 
Total Watershed Improvement Funds obligated:     $  64,189.50 
Watershed Improvement Funds unobligated balance as of 12/31/2009:  $172,620.74 
 
Project objectives: 
• Apply best management practices for priority land that will reduce annual sediment and 
phosphorus delivery to Rathbun Lake by 2,160 tons and 8,210 pounds respectively 
• Conduct geographic information system analysis, water quality monitoring, and watershed 
outreach activities to support the application of best management practices for priority land 
• Perform all administrative requirements as per grant agreement and approved application 
 
Summary of activities and accomplishments for calendar year 2009 
 
Rathbun Land and Water Alliance members and partners used geographic information system
analysis and field evaluations to identify 1,300 acres of priority land that is owned and/or farmed
by 16 landowners in the Chariton River #2 targeted sub-watershed.  The Alliance has assisted 
four of these landowners to plan and apply best management practices for close to 270 acres, 
approximately 130 acres of which is priority land.  These practices will reduce sediment and
phosphorus delivery to Rathbun Lake by an estimated 300 tons and 1,000 pounds per year 
respectively.  Practices commonly planned and applied by landowners include terraces, grade
stabilization structures, and water and sediment control basins.  The Alliance continued to 
contact landowners in the targeted sub-watershed to help them evaluate the need for, and benefits 
of, applying practices for the priority land that they own and/or farm. 
 
The Alliance’s outreach efforts focused on one-on-one contacts by project staff with landowners 
who own and/or farm priority land in the targeted sub-watershed.  Outreach activities also
included:  Alliance’s 2009 annual meeting, during which five landowners were recognized as 
“Rathbun Lake Protectors” for their efforts to apply practices in the watershed;  Alliance’s 2009
annual report;  exhibits at the Iowa Water Conference, REAP Day at the Iowa Capitol, and on
the RAGBRAI route in the watershed;  installed and maintained “Protect Rathbun Lake” and 
“Rathbun Lake Protector” signs;  secured media coverage for project activities;  and maintained 
the Alliance’s Internet site.  Alliance partners also completed activities associated with the water 
quality monitoring program for Rathbun Lake and tributaries in the lake’s watershed.   
 
Alliance members and partners assembled and worked with a team of experts to plan, carry out,
and assess project activities.  The Alliance’s board of directors and team members regularly
reviewed progress in project implementation.  The Alliance submitted the required project plan 
of work, progress reports, and financial ledgers.  
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Project Name: Remsen Source Water Protection Project 
Project Sponsor: City of Remsen 
Length of Project: April 8, 2009 to April 7, 2012 
 
Counties included in the project area: Plymouth 
 
Total Watershed Improvement Funds awarded for this project:  $ 160,800 
Total Watershed Improvement Funds spent:    $ 160,800 
Total Watershed Improvement Funds obligated:    $         0 
Watershed Improvement Fund unobligated balance as of 12/31/2009: $         0 
 
Project objectives: 
• Lower nitrate levels in raw water being pumped to our water plant 
 
Summary of activities and accomplishments for calendar year 2009  
 
• Acquired property bordering current well field 
• Prepared crop ground for seeding into native wild grasses 
• Planted native grasses in approximately 70 acres 
• Two mowings of weeds/grass 
• Saw some establishments of native grasses and wild flowers 
• Old homestead site cleanup 
a) Grove clean-up = 60% 
b) Old building removal = 90% 
• Monitoring raw water, per well, on a monthly basis, seeing the nitrate levels 
slowly dropping from initial sampling data 
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Project Name: Sand Creek Watershed Project 
Project Sponsor: Delaware Soil and Water Conservation District 
Length of Project: January 1, 2008 to December 31, 2010 
 
Counties included in the project area: Delaware 
 
Total Watershed Improvement Funds awarded for this project:  $  387,787 
Total Watershed Improvement Funds spent:    $  148,422 
Total Watershed Improvement Funds obligated:    $    75,736 
Watershed Improvement Fund unobligated balance as of 12/31/2009: $   163,629 
 
Project objectives:  
• To improve the fisheries aspect of Sand Creek so that it can better serve as a nursery
stream for the Maquoketa River, thus improving local recreational opportunities 
• To apply streambank protection to 40% of critical areas on Sand Creek (3200’ est.) 
• To apply grassed waterways, no-till planting, terraces, sediment control basins, and
improved nutrient management in the watershed to reduce delivery of sediment and
nitrogen by 40%, as well as phosphorous and bacteria, to the stream. 
 
Summary of activities and accomplishments for calendar year 2009 
 
Streambank protection has been installed by three landowners on the priority stretch of lower 
Sand Creek since January 1. This 1655’ of construction has repaired and protected 12 severely 
eroded sites, reducing sediment delivery to the stream by 507 tons annually, as calculated by the 
Sediment Delivery Calculator, while also adding game-fish habitat to the stream. An additional 
five landowners have been approved for streambank protection on 8 sites, many of these already 
surveyed for potential application over this winter, with another 2 applications pending, one of 
them for a very large site. DNR Fisheries has visited most of these sites, and has been 
encouraged by the cobble stream bottom and deep pools that have been observed. One short 
reach of the priority portion of Sand Creek has yet to be inventoried. 
 
Waterway planning and construction has again kept the coordinator very busy through this 
summer and fall. Six landowners have repaired, or will repair waterways to remedy ditches and 
severe erosion adjacent to them, using State I-jobs funds to provide 75% cost-share with no cost 
to the project. Several landowners also had other waterways to repair just out of the watershed. 
CRP waterways, totaling 9595’, were installed by 4 landowners, with projected annual sediment 
savings of 312 tons. Two other landowners have CRP applications that have yet to be finalized. 
8 landowners have used Project funds to build or repair 12,180’ of waterways, yielding 873 tons 
of soil savings. Two Project waterways have been started but not certified for payment yet. 
 
No new no-till was initiated with Project funds during this past year. A well-attended and well-
received meeting featuring 5 successful long-time no-tillers was held at the Fairgrounds in 
February, but a wet spring planting season, followed by an unusually late and wet fall harvest 
season, has caused producers to stick with their familiar tillage systems. The Project has also sent 
out a first-time no-tiller how-to newsletter to watershed producers and other attendees of the 
afore-mentioned meeting, held a soil quality demonstration at neighbors that tilled vs. no-tilled, 
and placed a series of articles promoting no-till in the local newspaper. One producer has been 
approved for grid sampling for nutrient management, and another has applied for the practice.    
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Project Name: Sands Timber Watershed Project 
Project Sponsor: Taylor SWCD 
Length of Project: July 1, 2009 to June 30, 2012 
 
Counties included in the project area: Taylor 
 
Total Watershed Improvement Funds awarded for this project:  $ 499,751.00 
Total Watershed Improvement Funds spent:    $   49,927.17   
Total Watershed Improvement Funds obligated:    $ 115.961.67 
Watershed Improvement Fund unobligated balance as of 12/31/2009: $ 333,862.16  
 
Project objectives: 
• To reduce the amount of sediment reaching Sands Timber Lake by 974 tons through 
the construction and implementation of soil and water conservation practices. 
 
Summary of activities and accomplishments for calendar year 2009  
 
 
This fall marked the beginning of much needed conservation practice implementation in 
the Sands Timber Watershed.  In September much work was done on park land.  A bid was 
accepted from Sickel’s Construction of Mt. Ayr for the construction of three silt ponds.  By 
October the structures were complete.  These three structures alone prevent 824 tons of silt from 
reaching Sands Timber Lake each year.  The public is already commenting on how much cleaner 
the water looks.  Secchi disc measurements are already at an all time high. 
Much interest has also been expressed on private land.  One basin was completed in 
October.    Money was obligated for eight terrace projects and several ponds.  Mother Nature 
however provided relentless rains, halting project progress.  Most project sites did not have corn 
harvested before December.  Hopefully this spring will bring favorable construction conditions 
so that our project can really get a good start.  Much work is yet to be done in the watershed.  
Landowner interest is high, which opens the door for a successful project if only Mother Nature 
would cooperate. 
Due to the poor fall and backlog of terrace projects the SWCD is not asking for additional 
practice funds in the next funding request.  We believe that if we can finish our already obligated 
projects and possibly a few more we will feel blessed.  
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Project Name: Saylor Creek Sub-Watershed Improvement Project 
Project Sponsor: City of Ankeny 
Length of Project: October 1, 2008 to September 30, 2010 
 
Counties included in the project area: Polk 
 
Total Watershed Improvement Funds awarded for this project:  $   475,800 
Total Watershed Improvement Funds spent:    $________ 
Total Watershed Improvement Funds obligated:    $   310,520 
Watershed Improvement Fund unobligated balance as of 12/31/2009: $   165,280  
 
Project objectives: 
• Administer the Saylor Creek Subwatershed Improvement Project Phase 2 to ensure
all objectives and activities planned are implemented. 
• Restore and protect the stream channel using a variety of practices including 900
lineal feet of creek toe armoring, 40,000 cubic yards of slope grading, 1,600 square 
yards of geotextile matting, 6 riffle/pool structures, 1 constructed wetland, and
revegetation with 5 acres of native seeding, 3 acres of lawn seeding and 84 flats of
prairie plantings/plugs. 
• Develop an educational program featuring educational signage along a multipurpose 
trail to increase awareness and knowledge of Saylor Creek Subwatershed water
quality issues to watershed residents, trail users, and the local community. 
 
Summary of activities and accomplishments for calendar year 2009  
 
The project was designed and construction documents prepared.  A bid opening was held on July 
14, 2009.  A public hearing was held on July 20, 2009.  The project was awarded to Corell 
Contractor, Inc. and a contract in the amount of $1,143,268.20 was approved. 
 
Construction on the project began in September, 2009 and is currently 90 percent complete.  The 
contractor started work with clearing and grubbing.  Work then began on the stream channel 
restoration and stabilization.  The contractor started on the upstream end of the project and 
worked in sections that could be completed and reseeded within 21 calendar days.  The water 
flow in the creek was diverted around the areas being disturbed to minimize soil erosion during 
construction. 
 
The project consists of the installation of a series of riffle dams to provide grade changes in the 
stream channel and be able to create flatter channel slopes to reduce velocities.  The water pools 
behind the riffle dams to allow sediment to settle out of the stream flow, and mimic natural 
stream processes in stable streams.  
 
The toe of the creek channel, primarily at the outside bends of the meanders, is being armored 
with a product called A-Jacks, that provide a strong, interlocking base to support the sideslopes 
above it.  The sides of the channel were then graded back to a stable slope through earthwork or 
with rock-filled filter socks and boulder retaining walls in tighter areas. 
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Project Name: Silver Lake Watershed Project 
Project Sponsor: Osceola Soil and Water Conservation District 
Length of Project: January 1, 2009 to December 31, 2011 
 
Counties included in the project area: Dickinson and Osceola 
 
Total Watershed Improvement Funds awarded for this project:  $ 474,540.00 
Total Watershed Improvement Funds spent:    $   44,407.46 
Total Watershed Improvement Funds obligated:    $            0.00 
Watershed Improvement Fund unobligated balance as of 12/31/2009: $ 430,132.54  
 
Project objectives: 
• Conduct an information and education program tailored toward landowners and
residents of the Silver Lake Watershed which would increase awareness of water
quality issues facing Silver Lake, and what can be done to resolve them. 
• Offer landowners and producers of the Silver Lake Watershed incentives for wetland
restoration through the Wetland Reserve Program (WRP).  Work with landowners
and local NRCS staff to facilitate any potential projects towards acceptance and
restoration. 
• Ultimately restore 250 acres of wetland basin, with an associated 900 acres of upland
buffer through WRP. 
• Significantly reduce sediment and nutrient loading to Silver Lake.  
 
Summary of activities and accomplishments for calendar year 2009  
 
The Silver Lake Watershed Project and coordinator Ryan Ransom were off and running 
in January of 2009.  Using grant funding from the State of Iowa Watershed Improvement Review 
Board (WIRB), landowners in the Silver Lake Watershed have been offered incentives for 
enrolling wetland acres into the Wetland Reserve Program (WRP).  The WRP program is 
designed to compensate landowners for long-term wetland restoration efforts, and has a 30-year 
or a permanent easement option.   
 With the help of NRCS staff from Dickinson & Osceola County field offices, Ransom 
was able to submit several applications for new WRP projects covering over 200 acres of the 
watershed.  Although available funding for new projects in 2009 has been very limited, staff is 
optimistic about a pair of key sites in the watershed which may rank high enough to be funded in 
spring of 2010.  If restored, these wetland basins would be a great step forward in protecting the 
quality of water entering Silver Lake. 
 Between the months of May and August in the summer of 2009, water monitoring was 
conducted every two weeks at 7 key points in the watershed.  Field data was recorded at each 
site, and samples collected at each site were sent to the University of Iowa Hygienic Laboratory 
in Iowa City.  Periods of consistent rainfall in the months of June and July resulted in high levels 
of suspended solids and nutrient loading in many samples within the watershed, as well as 
isolated samples producing high bacteria counts.  Data from the 2009 field season will be 
compared to sampling results from the same sites in previous years, and used to help paint a 
better picture of the water quality impairments facing Silver Lake.    
 42
Project Name: Staff and Beaver Creek Watersheds 
Project Sponsor: Howard Soil and Water Conservation District 
Length of Project: July 1, 2009 to June 30, 2012 
 
Counties included in the project area: Howard 
 
Total Watershed Improvement Funds awarded for this project:  $392,950 
Total Watershed Improvement Funds spent:    $  37,304 
Total Watershed Improvement Funds obligated:    $    5,588 
Watershed Improvement Fund unobligated balance as of 12/31/2009: $263,466 
 
Project objectives: 
Objective 1. Administer the Staff & Beaver Watershed Improvement Project to ensure all 
objectives and planned activities are implemented. 
Objective 2. Construct waste storage facilities, terraces, waterways and wetland creations and 
implement other conservation practices to reduce nutrient loading to the 
Staff and Beaver Creeks. 
Objective 3. Monitor sediment delivery and nitrate loading to Staff and Beaver Creeks. 
Objective 4. Conduct an information and education program to increase awareness and 
knowledge of Staff and Beaver Creeks’ water quality issues to watershed 
residents and the local community. 
 
 
Summary of activities and accomplishments for calendar year 2009  
 
July 1, 2009 marked the beginning of the WIRB phase of the Staff and Beaver Watershed 
Project.  We have leveraged cost share dollars from WIRB, EQIP, CRP, WSPF and 319 to 
complete several practices in the watersheds:   
1.) Terraces – 8,860’ constructed (319) 
2.) Waste Storage Facility – 1 certified complete (EQIP & WIRB) 
3.) Grade Stabilization – 1 constructed (EQIP) 
4.) Waterways – 3.6 ac. constructed (WSPF & 319) 
5.) Wetland Creations – 1 constructed (319) 
6.) CNMP (Certified Nutrient Management Plans) – 3 written (EQIP) 
 
Several other practices are approved and are in the process of being constructed including: 
1.) Terraces - 1,675 (EQIP & 319) 
2.) Waste Storage Facility – 1 (WSPF, EQIP & WIRB) 
3.) Waterways – 7 ac. (319 & CRP) 
4.) Wetland Creations – 2 (319) 
5.) Timber Stand Improvement  - 11.2 ac. (EQIP) 
6.) Buffer – 4 ac. (CRP) 
 
We have calculated a sediment delivery reduction of 471 tons per year for the practices 
completed since July 1, 2009.  We have 4 new applications for the next EQIP signup which 
include 2 for waste storage facilities and 2 for terrace projects.    
 43
Project Name:  Storm Lake Watershed  
Project Sponsor:  Lake Preservation Association for Storm Lake, Inc. 
Length of Project: February 1, 2009 – January 31, 2012 
 
Counties included in the project area: Buena Vista County 
 
Total Watershed Improvement Funds awarded for this project:  $200,000 
Total Watershed Improvement Funds spent:    $  30,000 
Total Watershed Improvement Funds obligated:    $  30,000 
Watershed Improvement Fund unobligated balance as of 12/31/2009: $170,000  
 
Project objectives: 
• Administer and implement all activities and objectives of the Little Storm Lake 
Watershed Improvement Project. 
• Reduce the sediment transport by 75% and phosphorous transport by 58% from Little 
Storm Lake watershed (via Little Storm Lake) into Storm Lake. 
• Conduct water quality monitoring and sediment analysis. 
• Conduct educational and informational activities to keep the project partners and the 
public informed. 
 
Summary of activities and accomplishments for calendar year 2009  
 
An advisory committee has been formed and has met regularly.   
 
The Request for Proposals (RFP) for engineering and design services for a fish barrier, water 
control structure, and pump station was written and advertised.  A contract has been signed with 
Ducks Unlimited (DU) and the first two tasks (topographic survey and hydrologic analysis work)
have been completed.  The advisory committee has met with DU representatives. 
 
Transparency readings have been collected every two weeks of the water entering and leaving 
Little Storm Lake.  This data is the pre-construction baseline data and will be used, in part, to 
determine the benefits and success of the project. 
 
Information has been provided to the two local newspapers and both have done articles at a 
regularly frequency to inform the local residents of the project and the progress.  Photographs of 
DU staff conducting the survey work were included with one set of the articles.  Information on 
the project was provided to Lake Preservation Association members in the annual newsletter.  
Updates have been provided on a regular basis to the Lake Improvement Commission.  
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Project Name: Summit Lake Watershed 
Project Sponsor: City of Creston 
Length of Project: January 1, 2009 to December 31, 2011  
 
Counties included in the project area: Union 
 
Total Watershed Improvement Funds awarded for this project:  $ 493,117.00 
Total Watershed Improvement Funds spent:    $   67,464.86 
Total Watershed Improvement Funds obligated:    $ 284,335.14 
Watershed Improvement Fund unobligated balance as of 12/31/2009: $ 141,317.00  
 
Project objectives: 
• In hopes of making Summit Lake a viable water source and recreation lake, the 
WIRB funds are being used to: 
o Increase education and involvement of local citizens and stakeholders in the
protection of the water body. 
o Monitor water supplies visually and through water sample analysis to
determine changes in water quality during and after improvements. 
o Implement upstream land best practices to reduce soil and nutrient flow into
Summit Lake 
o Implement shoreline stabilization to reduce soil erosion due to wave and
rainfall action along the shoreline of Summit Lake. 
o Facilitate ancillary projects proposed by the IDNR, Creston Waterworks,
Southern Iowa Rural Water Association, and other organizations to improve
the quality of life and fishery of Summit Lake. 
• In summary, the project will improve the physical and biological condition of Summit 
Lake immediately after completion and over the long-term. 
 
Summary of activities and accomplishments for calendar year 2009  
 
During 2009, the facilitation team continued to meet with landowners about upland best 
practices.  Dozens of landowners have been approached by NRCS staff, and some projects have 
been completed.  BMPs included 5,675 LF of terraces, 1.3 acres of grassed waterways, and 7 
water and sediment control basins.  Many more projects are scheduled for 2010.  At the lake, the 
Creston Waterworks engineered and bid the installation of 18,500 LF of riprap and related BMPs 
for shoreline stabilization.  Work on the riprap will occur early 2010.  In order to make the 
project more successful, Creston Waterworks collaborated with the IDNR, which lowered 
Summit Lake and completed a fish kill.  The lowering allows for easier riprap installation and 
construction of fish habitat.  Further, the fish kill removed thousands of undesirable fish—carp 
and yellow bass—that took over the lake and prevented plant growth.  Toward the end of the 
year, work began to identify the means for water monitoring, the location for a large rain garden, 
and plans for water access control, including a mandated buffer strip along the shoreline of the 
lake. 
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Project Name: Volunteer Creek Watershed Improvement Project 
Project Sponsor: City Of Carlisle 
Length of Project: January 1, 2008 to December 31, 2010 
 
Counties included in the project area: Warren County 
 
Total Watershed Improvement Funds awarded for this project:   $367,500.00 
Total Watershed Improvement Funds spent:     $128,476.02 
Total Watershed Improvement Funds obligated:    $239,023.98 
Watershed Improvement Fund unobligated balance as of 12/31/2009: $           0.00 
 
Project objectives: 
1. Administer the Volunteer Creek Watershed Improvement Project to ensure all objectives 
and activities planned are implemented. 
2. Design and construction of a sedimentation basin west of Irwin Drive with associated
vegetative buffer.   
3. Convert the one existing storm water detention basin within the Volunteer Creek 
Watershed into a bio-swale. 
4. Utilize storm water flow models to develop and implement standards, ordinances, and
physical structures that will assist the City with the implementation of innovative
watershed-based storm water control discharge measures before, during, and after
development. 
5. Develop a comprehensive tool-kit that includes modeling approaches, conservation
sensitive design strategies, and watershed-based regulations and ordinances that were 
utilized for or developed as part of this project. 
 
Summary of activities and accomplishments for calendar year 2009  
• Detention basin and vegetative buffer design 
o 01/21/09 Completed sustainable design for basin located at Irwin Drive. 
o 04/29/09 Finalized sustainable basin and vegetative buffer design. 
o 12/19/09 Changes made to project design per Army Corps (ACOE) request. 
o 12/31/09 Completed changes requested by ACOE. 
• Joint application submittal 
o 02/25/09 completed response to ACOE letter dated 11/10/08, providing additional 
information. 
o March 09-August 09 Correspondence with ACOE requesting further information.
o 08/19/09 Sent stream/wetland mitigation report & archaeological report to ACOE. 
o 10/01/09 Resubmitted application per ACOE request. 
o 12/31/09 Submitted design changes and project narrative per ACOE request. 
• Archaeological assessment 
o February 09-June 09 Correspondence with archaeologist on report status. 
o 07/30/09 Received Phase 1 cultural resource survey from archaeologist. 
o 08/19/09 Mailed Phase 1 survey to ACOE for review. 
• Existing basin conversion to bio-swale 
o 04/29/09 Bio-swale design completed. 
• Standards and ordinances 
o 10/13/09 Storm water ordinance begun.  
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Project Name: Walnut Creek Watershed Project 
Project Sponsor: Montgomery & East Pottawattamie SWCD’s 
Length of Project: July 1, 2009 to June 30, 2012 
 
Counties included in the project area: Montgomery & Pottawattamie 
 
Total Watershed Improvement Funds awarded for this project:  $489,455 
Total Watershed Improvement Funds spent:    $99,737.48 
Total Watershed Improvement Funds obligated:    $125,718.04 
Watershed Improvement Fund unobligated balance as of 12/31/2009: $263,999.48 
 
Project objectives: 
• To reduce sediment delivered to Walnut Creek by 2,000 tons. 
 
Summary of activities and accomplishments for calendar year 2009  
 
  
This was an exciting first year for the Walnut Creek Watershed.  When the news spread 
about the watershed being funded landowners lined up to sign up for cost share.  We have 
enough critical projects signed up that we could obligate the remaining balance of unobligated 
funds.  This fall we constructed 72,674’ of terraces, 4.6 acres of waterways, and one grade 
stabilization structure.  We consider this to be decent numbers considering the wet fall.  If we 
would have had favorable weather, twice as many terraces could have been constructed.  
Sediment delivery reductions have been outstanding however, due to projects being located in 
the most critical areas of the watershed. Thus far we have reduced 2,312 tons of soil from 
entering Walnut Creek, already surpassing our goal of 2,000.  Our original goal may have been a 
bit conservative but we are convinced that we are putting conservation practices in the right 
places.  Several landowners, knowing that their projects will not be funded, are putting practices 
in with no cost share.  The conservation ethic is alive in Walnut Creek and future success for the 
watershed looks promising.  
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Yellow River Watershed Project/Direct Drain 
Allamakee County Soil and Water Conservation District 
Length of Project:  January 1, 2008 – April 30, 2010  
 
Counties included in the project area: Allamakee, Winneshiek 
 
Total Watershed Improvement Funds awarded for this project:  $ 138,000.00 
Total Watershed Improvement Funds spent:    $   56,300.00 
Total Watershed Improvement Funds obligated:    $   12,000.00 
Watershed Improvement Fund unobligated balance as of 12/31/2009: $   69,700.00   
 
Project objectives: 
• Administer the Yellow River Watershed – Direct Drain Project to ensure all 
objectives and activities planned are implemented 
• Construct 15 grade stabilization structures that would trap sediment from
approximately 1,500 acres. 
• Structures would be targeted to highest priority areas, defined as those experiencing
severe erosion and subsequently delivering high sediment load to the stream.  These
structures would reduce pollutant deliver to the stream by approximately 10,800 tons
if sediment per year. 
• Conduct monthly water quality sampling and record all data for comparison with
sampling data collected since 2003. 
 
Summary of activities and accomplishments for calendar year 2009  
 
All potential sites had the necessary GIS data generated such as soils maps topog maps, distance 
to stream, distance to sinkholes, etc.   
 
Contacts were made with twelve landowners interested in constructing a grade stabilization 
project.  After field checks and soil probes conducted by the area soils scientist it was determined 
that four of the sites were not suitable sites due to rocky conditions, or too many sinkholes within 
the drainage area.  
 
Four landowners applied and were approved for grade stabilization projects and slated for fall 
construction.  Because of heavy rainfall making fall construction difficult the Allamakee County 
SWCD asked for and was granted and extension of the project agreement by the Watershed 
Improvement Review Board.  The project completion date is now April 30th.   
 
Despite the heavy rains, these four grade stabilization projects were completed.  These sites 
reduced sediment delivery by an estimated 1,393 t/y. The above practices treated approximately 
307 acres.  One more project is approved and scheduled for Spring, 2010 construction. 
 
A news article appeared in the Waukon Standard Newspaper covering WIRB opportunities and 
accomplishments.  A brochure/newsletter will be sent out in April, 2010 to all landowners within
the direct drain area of Yellow River Watershed detailing the two year project accomplishments.  
Monthly reports were presented to the Allamakee SWCD.   
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